
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/25/2019

ESTIMATE SUMMARY 10:11:52

CONTID: C20684         ESTIMATE NO: 0004 PROG 2005

PCN: 20684-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 MP 36.8-MP 53.74 PERCENT TIME:

PROJECT NO: NHPP4912-007                  

US 491 MP 36.15-MP 53.74

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,874,198.95 PARTICIPATING $ $ 1,411,219.93

AWARD PROJECT AMT: 10,956,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -40,363.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.25

WORK DAYS

WORK DAYS

35.60%

7,647,415.10

1,411,219.93

1,411,219.93

1,370,856.75

$

$

$

$

4,226,783.85

0.00

4,226,783.85

0.00

4,226,783.85

-114,963.02

0.00

4,111,820.83

0.00

AMOUNT DUE 4,111,820.83 1,370,856.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,370,856.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

55.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/201907/20/2019

11/15/2018

11/26/2018

01/09/2019

04/15/2019
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,901.341.000

0.00

1.000

L S 

2,901.34000

0010 Removal of Pipe 70.000

0.000

202-00035  
 

1,929.2070.000

0.00

70.000

LF  

27.56000

0015 Removal of End Section 1.000

0.000

202-00037  
 

309.171.000

0.00

1.000

EACH

309.17000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

559.000

EACH

7.00000

0025 Removal of Asphalt Mat 646.000

0.000

202-00220  
 

13,721.04646.000

0.00

646.000

SY  

21.24000

0030 *Removal of Asphalt Mat (Planing) 5,356.000

0.000

202-00240  
 

21,370.445,356.000

0.00

8,000.000

SY  

3.99000

0035 Removal of Ground Sign 0.000

8.000

202-00810  
 

1,083.208.000

1,083.20

61.000

EACH

135.40000

0040 *Removal of Sign Panel 0.000

6.000

202-00821  
 

180.006.000

180.00

150.000

EACH

30.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

2,366.27000

0050 Unclassified Excavation (Complete In Place) 2,953.000

0.000

203-00010  
 

68,952.552,953.000

0.00

2,953.000

CY  

23.35000

0055 Unsuitable Material 17.000

0.000

203-00050  
 

1,169.7717.000

0.00

35.000

CY  

68.81000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

121.11000

0065 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

156.88000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

99.44000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

327.50000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

36.35000

0085 Structure Excavation 51.000

0.000

206-00000  
 

1,847.2251.000

0.00

51.000

CY  

36.22000

0090 Structure Backfill (Special) (Flow-Fill) 19.000

0.000

206-00060  
 

3,059.3819.000

0.00

38.000

CY  

161.02000

0095 Stockpile Topsoil 158.000

0.000

207-00210  
 

6,389.52158.000

0.00

158.000

CY  

40.44000

0100 *Erosion Log Type 1 (12 Inch) 174.000

0.000

208-00002  
 

723.84174.000

0.00

174.000

LF  

4.16000

0105 *Silt Fence 1,148.000

0.000

208-00020  
 

2,089.361,148.000

0.00

1,230.000

LF  

1.82000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

700.341.000

0.00

2.000

EACH

700.34000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,004.48000

0120 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

54.00000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

136.80000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

195.32000

0135 *Erosion Control Management 12.000

1.000

208-00207  
 

8,874.5813.000

682.66

30.000

DAY 

682.66000

0140 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

47.000

EACH

400.00000

0145 *Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

0.000

EACH

600.00000

0150 *Reset Ground Sign 0.000

1.000

210-00810  
 

270.001.000

270.00

1.000

EACH

270.00000

0155 *Adjust Guardrail 2,975.000

0.000

210-04200  
 

29,750.002,975.000

0.00

2,975.000

LF  

10.00000

0160 *Seeding (Native) 0.000

1.300

212-00006  
 

1,012.601.300

1,012.60

1.300

ACRE

778.92000

0165 *Soil Conditioning 0.000

1.300

212-00032  
 

8,588.191.300

8,588.19

1.300

ACRE

6,606.30000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Straw) 0.000

1.300

213-00004  
 

1,797.121.300

1,797.12

1.300

ACRE

1,382.40000

0175 *Mulch Tackifier 0.000

250.000

213-00061  
 

1,455.00250.000

1,455.00

250.000

LB  

5.82000

0180 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.19000

0185 Aggregate Base Course (Class 2) 3,629.650

0.000

304-02000  
 

112,809.523,629.650

0.00

3,629.650

TON 

31.08000

0190 Aggregate Base Course (Class 6) 1,992.340

0.000

304-06000  
 

90,053.771,992.340

0.00

1,992.340

TON 

45.20000

0195 Aggregate Base Course (Special) 99.600

0.000

304-09014  
 

3,748.9499.600

0.00

7,270.000

TON 

37.64000

0200 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

46,581.000

TON 

112.76000

0205 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,106.960

0.000

403-34721  
 

249,316.582,106.960

0.00

4,729.000

TON 

118.33000

0210 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 19,031.880

15,376.320

403-36721  
 

2,829,730.3734,408.200

1,264,548.56

34,408.200

TON 

82.24000

0215 Emulsified Asphalt (Slow-Setting) 9,310.000

4,453.000

411-10255  
 

34,958.0213,763.000

11,310.62

58,697.000

GAL 

2.54000

0220 *Drilled Caisson (24 Inch) 24.000

0.000

503-00024  
 

5,496.0024.000

0.00

36.000

LF  

229.00000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 Inch Corrugated Steel Pipe 80.000

0.000

603-10180  
 

5,566.4080.000

0.00

80.000

LF  

69.58000

0230 36 Inch Corrugated Steel Pipe 16.000

0.000

603-10360  
 

4,134.7216.000

0.00

16.000

LF  

258.42000

0235 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,641.742.000

0.00

2.000

EACH

820.87000

0240 36 Inch Steel End Section 2.000

0.000

603-30036  
 

2,301.662.000

0.00

2.000

EACH

1,150.83000

0245 *Fence (Plastic) 620.000

0.000

607-11525  
 

1,618.20620.000

0.00

620.000

LF  

2.61000

0250 *Delineator (Type I) 0.000

2.000

612-00001  
 

42.002.000

42.00

490.000

EACH

21.00000

0255 *Delineator (Type II) 0.000

16.000

612-00002  
 

400.0016.000

400.00

71.000

EACH

25.00000

0260 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

29.00000

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

29.00000

0270 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

30.000

LF  

30.00000

0275 *2 Inch Electrical Conduit (Bored) 247.000

0.000

613-00206  
 

12,350.00247.000

0.00

270.000

LF  

50.00000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

6.000

EACH

869.00000

0285 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0290 *Sign Panel (Class I) 0.000

21.000

614-00011  
 

378.0021.000

378.00

558.000

SF  

18.00000

0295 *Sign Panel (Class II) 0.000

70.000

614-00012  
 

1,540.0070.000

1,540.00

1,059.000

SF  

22.00000

0300 *Steel Sign Support (2-Inch Round)(Post) 0.000

36.000

614-01512  
 

540.0036.000

540.00

535.000

LF  

15.00000

0305 *Steel Sign Support (2-Inch Round)(Socket) 0.000

4.000

614-01522  
 

380.004.000

380.00

46.000

EACH

95.00000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

24.000

614-01575  
 

384.0024.000

384.00

167.000

LF  

16.00000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

2.000

614-01578  
 

458.002.000

458.00

14.000

EACH

229.00000

0320 *LED Warning Sign System (_Signs) (Install Only) 0.000

0.000

614-10110  
 

0.000.000

0.00

1.000

EACH

520.00000

0325 *Loop Detector Wire Prefabricated (Install Only) 82.000

0.000

614-72873  
 

1,804.0082.000

0.00

148.000

LF  

22.00000

0330 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

79,369.000

LF  

0.09000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Pedestal Pole (Install Only) (20 FT 
Aluminum)

0.000

0.000

614-84455  
 

0.000.000

0.00

6.000

EACH

100.00000

0340 *Construction Surveying 0.750

0.000

625-00000  
 

23,004.000.750

0.00

1.000

L S 

30,672.00000

0345 *Mobilization 0.500

0.100

626-00000  
 

394,683.230.600

65,780.54

1.000

L S 

657,805.38000

0350 *Public Information Services (Tier III) 0.500

0.250

626-01103  
 

2,700.000.750

900.00

1.000

L S 

3,600.00000

0355 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

3,000.000

GAL 

17.33000

0360 *Pavement Marking Paint (High Build) (Temporary) 1,347.000

951.000

627-00013  
 

39,824.342,298.000

16,480.83

6,000.000

GAL 

17.33000

0365 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

323.000

627-30405  
 

2,261.00323.000

2,261.00

3,500.000

SF  

7.00000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

700.000

SF  

7.00000

0375 *Flagging 2,269.250

703.250

630-00000  
 

65,395.002,972.500

15,471.50

7,500.000

HOUR

22.00000

0380 *Pilot Car Operation 210.750

114.750

630-00001  
 

13,020.00325.500

4,590.00

1,000.000

HOUR

40.00000

0385 *Traffic Control Inspection 33.000

9.000

630-00007  
 

4,200.0042.000

900.00

50.000

DAY 

100.00000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 44.000

12.000

630-00012  
 

40,600.0056.000

8,700.00

120.000

DAY 

725.00000

0395 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

105.003.000

0.00

39.000

EACH

35.00000

0400 *Construction Traffic Sign (Panel Size B) 33.000

0.000

630-80342  
 

1,155.0033.000

0.00

132.000

EACH

35.00000

0405 *Construction Traffic Sign (Special) 11.250

0.000

630-80344  
 

112.5011.250

0.00

54.000

SF  

10.00000

0410 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

7,500.002.500

0.00

5.000

EACH

3,000.00000

0415 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.000

630-80357  
 

375.000.500

0.00

2.000

EACH

750.00000

0420 *Drum Channelizing Device 20.500

0.000

630-80360  
 

512.5020.500

0.00

200.000

EACH

25.00000

0425 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

270.006.000

0.00

40.000

EACH

45.00000

0430 *Traffic Cone 112.500

0.000

630-80380  
 

450.00112.500

0.00

500.000

EACH

4.00000

0435 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

6,500.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0455 F/A Incentive (Smoothness) 0.000

0.000

700-70014  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment -5,334.970

-15,818.470

700-70016  
 

-21,153.44-21,153.440

-15,818.47

2,500.000

F A 

1.00000

0465 F/A Asphalt Cement Cost Adjustment 73,979.550

0.000

700-70019  
 

73,979.5573,979.550

0.00

400,000.000

F A 

1.00000

0470 F/A On-The-Job Trainee 0.000

9,252.500

700-70023  
 

9,252.509,252.500

9,252.50

17,600.000

F A 

1.00000

0475 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0500 Rem End Anchorage 2.000

0.000

202-01300  
 

693.002.000

0.00

2.000

EACH

346.50000

0505 Rem Gdrail Ty 3 19.000

0.000

202-01130  
 

104.5019.000

0.00

19.000

LF  

5.50000
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PCN: 20684-BID    ESTIMATE RUN 07/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 Gdrail Ty 3 (6-3) (31 Inch) (MGS) 12.500

0.000

606-00301  
 

532.1312.500

0.00

12.500

LF  

42.57000

0515 End Anchor (Nonflared) (31 in. MGS) (MASH Tested) 2.000

0.000

606-02003  
 

6,426.002.000

0.00

2.000

EACH

3,213.00000

CAT 4,203,827.591,403,567.8511,843,590.63CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 0.500

0.250

620-00002  
 

19,956.240.750

6,652.08

1.000

EACH

26,608.32000

0495 Sanitary Facility 0.500

0.250

620-00020  
 

3,000.000.750

1,000.00

1.000

EACH

4,000.00000

CAT 22,956.247,652.0830,608.32CURRENT AMT0400 $ $ $

$ 4,226,783.831,411,219.93$11,874,198.95$CURRENT AMTPROJECT TOTAL


